
BOEING- HARBOR GATEWAY 
Management Meeting Minutes #22 

- SNYDER ILJ LANGSTON 
January 30, 2001 

ATTENDEES: 

Scott Lattimore (SL), BRC-SHEA 
Richard Farson,(RF),Haley&Aidrich 
Scott Zachary,(SZ),Haley & Aldrich 
Shane Scrimshrire (SS), KJ 
Jay Knight (JK), KJ 
Bob Logan (BL), KJ 
Gregory Stewart (GS), TA 
Berger Jostad, (BJ), VEC 
Scott Tredick, (ST), VEC 
Jim Cain, (JC), VEC 
Fred Wallitsch (FW), SL 

ITEM 

12.02 & 
1.05 

01.03 

RESP. DUE 
DATE 

DISTRIBUTION: 
Attendees 
S. Mario Stavale (MS), BRC 
Johnny Marasco (JM), BRC 
De De Soto (OS), BRC 
Steve Shestag (SS), BRC-SHEA 
Stephanie Sibbett (SS),BRC-SHEA 
Mark Burkholder (MB), NE 
Lawrence Lansdale, (LL) Haley & 
Aldrich 
Anita 
Broughton,(AB),Haley&Aidrich 
Charles (Rus) Purcell (RP), KJC 
Mehmet Pehlivan, TA 
Derrick Willis (OW), IES 
Jake VanDervis (JV), TA 
Kent Haggerty (KH), SL 
Deryl Robinson (DR), SL 
Peter Murphy (PM), KJC 
Gary Fletchall (GF), SL 

DISCUSSION 

LEGEND: 
BRC = Boeing Realty Corp. 
SL = Snyder Langston 
KJC = Kennedy/Jenks Consultants 
T A = T AIT & Associates 
IES = Integrated Environmental 
NE = Norcal Engineering 
SHEA=Boeing Environmental Group 
VEC= Viking Equipment Company 

PROJECT DEMOLITION STATUS & SCHEDULE-

(See separate item for Foundry & Additional work description) 

Update 1/16/00: 
Above Grade Status: Bldg #2 - 98% complete, 3 "bomb" shelters 

remaining. 
Below Grade Status: Bldg #1 - 98% complete 

Bldg. #2- 40% Complete 
Bldg. #3- Started today 

Update 01/30/01 
Above Grade Demo Status: Bldg. #2, 100% complete 
Below Grade Demo Status: 
0 Bldg. #2- about 65% removed, have discovered some double slabs. 
0 Bldg. 66 - have chased subterrean walls previously discovered about 

60' south into building, have not chased north. 
0 Building #1 - Demo, including alum foundry discoveries is 98% 

complete. 
0 Building #3 - Complete 
March 1 0 date looks good for demo, even with additional demolition & 
abatement delays. Export will continue through March and probably early 
April. Backfill of basements will begin later this week. 

ENVIRONMENTAL REVIEW-
Update 12/05/00: Back to the 140 borings remaining in Bldg. #2, still 
awaiting access to Bldg #2. Will require one or two mobizations. 
Update 1/16/01: TriState starting grinding transite today. 

Update 01/30/01: More traniste electrical ductbanks discovered. Viking to 
remove, Tri-State to demo 

BOE-CS-0064281 



BOEING- HARBOR GATEWAY 
Management Meeting Minutes #22 
January 30, 2001 
Page 2 of 4 

ITEM 

01.04 

01.06 

02.00 

02.01 

04.01 

RESP. DUE 
DATE DISCUSSION 

SITE PREPARATION PROGRESS-
Update 01/03/01: Tri-State has completed the galbestos removal in Building 
#2 as of 01/02/01, approximately 4 months after initially scheduled. Tri
State will start Transite abatement of old site lines that had been removed 
and stockpiled by VEC next week. 

DRAINAGE & GRADING-
Update 01/03/00: Revised soil spec received. Soil from adjacent Boeing 
site at corner of Harborgate & 1901n Street (BRC sold site to Yusen) has 
approx. 4,500 cy of soil that can be exported to this site. Soil samples have 
previously been taken and will not be required prior to export. KJ to monitor 
and place stockpile. Grading is expected to commence on January 16, 
2001. 

Update 01/16/01: 1 potential site has been identified. 4,500 cy import from 
Yusen site will begin next week. 
Meeting with NORCAL held last week to review procedures. 
NORCAL & city will inspect bottom of excavation before backfill operations 
begin. 

Update 01/30/01: 2 additional sites have been identified - 100,000 cy 
potential, sampling ongoing. 
City has reported that they do not need to certify bottom of excavation as 
previously reported. 

CONCRETE CRUSHING -
Update 01/03/01: Crushed material exporting will begin next week. 

Update 01/16/01: Export operation postponed due to rain on accepting site, 
will try later this week. Crushing of brick from Bldg. #3 has begun. 

Update 01/30/01: 550 loads hauled out last week@ 12-13 cy/load 

GEOTECHNICAL -

(SEE DRAINAGE & GRADING) 

HAZMATPROCEDURES-
Update 01/16/01: Tait to start groundwater testing, needs assistance to 
access a few of the wells due to crushed materials stockpile around Bldg. 
#1. Will need a couple of hours access to each well. Some locations will not 
be accessible until material is largely removed, although approx. 25 wells 
will be accessible. K-J will also not be able to do some of their soil samples 
until stockpile is diminished. 

Update 01/30/01: Tait finished groundwater monitoring yesterday. 3 wells 
were inaccessible. 
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04.03 

BRC 

10.01 

12.01 

18.01 

TRANSITE WATER PIPE-
Update 08/29/00: BRC will furnish dumpster directly to Viking for disposal of 
transite pipe. BRC will dispose directly, Tri-State will not be involved, saving 
$. Viking will place in dumpster at no additional cost if located in vicinity of 
excavation. 

Update 09/26/00: Ongoing 

Update 10/07/00: Transite encased conduit in concrete blocks have been 
encountered N of building 1. Viking to break-up and put transite in Tri-State 
bin. 

Update 11/21/00: TriState will break-up transite/concrete encasements on 
& T&M basis and handle disposal. 

Update 01/03/01: Tri-State will begin break-up & disposal next week. 

MISCELLANEOUS-

INVOICES 
Update 10/10/00: SL & Viking had meeting with BRC accountant to review 
billing process. JM approved Viking billing. FW to review, Viking to process 
for payment 

Update 11/21/00: Viking to have billing at next meeting for review by SL & 
Boeing 

DEMOLITION DISCOVERIES 
This section will document discoveries requiring demoltion by VEC that is in 
addition to the contract requirements. These items were not shown on the 
available documents and were not known at time of award. 

Update 11/21/00: 
0 Foundry: Scott Tredick & Jay/Shane are to "Map" areas of 

foundations/walls 
Scott & Tim Steinert to quantify & reconcile 
Viking to continue with concrete removal 
K-J to test soils below foundry slab & footings 
Viking to backfill soils after removal & approval of subgrade. 

0 Deep Foundations: South of Bldg. #20, 15' caissons have been 
discovered. Viking to remove. We will treat the same as the foundry 
discovery. Work will start early next week. 

Update 12/05/00: Foundry basement & foundation remain from a structure 
that existed on at least the location of Building #1. Basements, slabs and 
foundations have been discovered to the north and south of Building #1. To 
date, VEC has exposed and demolished these areas which are expected to 
total about 700 cy of concrete. Additional discovery has been made 
throughout the two areas between the basements of Building #1. These 
areas have larger footings including foundations for two smokestacks. 
There has been some footings located below the east basement of Building 
#1 as well as at the north end of Bldg. 66. The extent of the foundations is 
unknown. SL is to verify the production rate for the removal and pulverizing 
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components of the unit price that VEC has submitted. KJ continues to 
document locations of footings on drawings for purposes of tracking soil 
samples. (see attached sketch of #1 north) 

Update 01/03/01: Building #1 totals to date are: approx. 1300 cy to the 
north, east & south of building #1 have been handled to date 
An additional significant quantity has been removed in the area between 
building #1 basements, estimated to be over 1 ,000 cy. SL & VEC to verify 
quantities based on measurements, photos and maps. 

Update 01/16/01: There are some underground areas at the "bomb" 
shelters of building #2. A tunnel system between the shelters may be 
present. VEC to investigate further. 

Update 01/30/01: Bldg. #3 @ North end: 11 pits have been discovered, 
removed, K-J logging. 
Also a transite ductbank the length of Building #3 has been discovered, 
documented and removed to Tri-State abatement area. 

NEW BUSINESS 
Update 01/16/01: Tait will commence with their semi-annual water 
monitoring well process. 

Update 01/30/01: SL to check on contractual requirement for storm drain 
removal by Viking. 
Trailers will have to be relocated for A/C paving removal at South end. 
Need to determine location and timing for move. 

These meeting minutes shall be considered correct unless written notice to the contrary is received by 
Snyder Langston within five (5) business days of issuance. 

The next scheduled meeting will be Tuesday, February 13, 2001 @ 1 :30 @ Jobsite. Bi-Weekly meetings will 
be held throughout the demolition of the project on Tuesdays @ 1:30. 

Respectfully submitted, 

Fred Wallitsch 
Principal 
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